

W1437 Production Deployment Runbook

> **Release:** W1437 (feat/w1406-preflight-followup) > **PR:** [#579](#) > **Hotfix:** W1444 migration native-driver fix
> **Last updated:** 2026-06-22 > **Owner:** Release team / DevOps / on-call engineer

1. Purpose

This runbook describes the end-to-end procedure for deploying the W1437 release to production. W1437 fixes critical production DB timeouts and adds structured LLM anomaly diagnostics.

Mandatory pre-deploy step: run the NphiesClaim updatedAt backfill migration **before** deploying the new application code. Old PENDING_REVIEW claims will not be swept without it.

2. Prerequisites

Before starting, ensure:

- ☐ PR #579 is merged to main.
 - ☐ Local main is up to date with origin/main.
 - ☐ Pre-push gates pass on main.
 - ☐ You have production SSH access (for VPS methods).
 - ☐ MONGODB_URI for the production cluster is available.
 - ☐ A MongoDB backup exists from the last 24 hours.
 - ☐ On-call engineer is notified.
 - ☐ Rollback plan is understood.
-

3. Quick Reference

Artifact	Path
Migration script	backend/scripts/migrate-nphies-claim-updatedAt.js
VPS deploy executor	scripts/deploy-w1437.sh
VPS deploy integration	scripts/deploy-vps.sh --with-w1437-migration
Docker deploy	scripts/deploy-w1437-docker.sh
Rollback script	scripts/rollback-w1437.sh

Smoke tests	scripts/smoke-test-w1437.sh
VPS monitor	scripts/monitor-w1437.sh
Docker monitor	scripts/monitor-w1437-docker.sh
Loki alerts	ops/loki-rules-w1437.yml
GitHub migration workflow	.github/workflows/w1437-migrate.yml
GitHub monitor workflow	.github/workflows/w1437-monitor.yml
Deployment notes	docs/DEPLOYMENT_NOTES_w1437.md

4. Deployment Methods

Choose **one** method.

4.1 VPS / Bare-Metal (Recommended)

SSH to the production host and run:

```
cd /home/alawael/app # or your DEPLOY_ROOT
export MONGODB_URI="mongodb+srv://..."
export NODE_ENV=production
./scripts/deploy-w1437.sh --force
```

The script will: 1. Verify backup age and MongoDB connectivity. 2. Pull latest main. 3. Run the migration. 4. Verify compound indexes.

Then deploy backend + frontend as usual and run smoke tests:

```
./scripts/smoke-test-w1437.sh https://alaweal.org
```

Finally, start the 30-minute monitor:

```
./scripts/monitor-w1437.sh logs/error1.log
```

4.2 One-Command VPS Deploy

If you use the existing `deploy-vps.sh` script:

```
export MONGODB_URI="mongodb+srv://..."
./scripts/deploy-vps.sh --with-w1437-migration
./scripts/smoke-test-w1437.sh https://alaweal.org
./scripts/monitor-w1437.sh logs/error1.log
```

4.3 Docker Compose

```
export MONGODB_URI="mongodb+srv://..."
export COMPOSE_FILE="docker-compose.professional.yml:docker-compose.production.yml"
export COMPOSE_PROJECT_NAME=alawael
./scripts/deploy-w1437-docker.sh up
./scripts/smoke-test-w1437.sh https://alaweal.org
./scripts/monitor-w1437-docker.sh alawael-backend-1
```

4.4 GitHub Actions

1. Go to **Actions** → **W1437 Production Migration** → **Run workflow**.
2. Type migrate in the confirm field.
3. Check **"W1437 Production Migration"** to also deploy.
4. After deploy, run **Actions** → **W1437 Post-Deploy Monitor**.

Required secrets: VPS_HOST, VPS_USER, VPS_SSH_KEY, MONGODB_URI.

5. Dry Run

Estimate impact without writing anything:

```
DRY_RUN=1 NODE_ENV=production node backend/scripts/migrate-nphies-claim-updatedAt.js
```

Expected output:

```
[migrate-nphies-claim-updatedAt] dry-run { wouldMatch: 1234, wouldModify: 1234 }
```

6. Post-Deploy Monitoring

Watch error1.log (or container logs) for **30 minutes**. These signatures should **stop** after deploy:

Signature	Severity	Ticket
Operation advancedtickets.find() buffering timed out after 10000ms	P0	P0-1
Operation nphiesclaims.find() buffering timed out after 10000ms	P0	P0-2
[llm-anomaly-history] save failed:	P2	P2-4

Also verify:

- [] NPHIES reconciliation sweeper transitions old PENDING_REVIEW claims.
- [] SLA scheduler (checkResolutionBreaches, assignMissingSlaDeadlines, getSlaStats) completes without timeout errors.

7. Rollback

If the release causes problems, run:

```
export DEPLOY_ROOT=/opt/alawael-erp
./scripts/rollback-w1437.sh
```

The script: - Backs up the current backend/ and frontend/ directories. - Resets the application code to the commit before W1437. - Restarts services. - **Does not** remove migration data (nphies.submission.updatedAt); old code ignores it safely.

To roll back to a specific commit or tag:

```
./scripts/rollback-w1437.sh v1.2.3
```

8. Alerts

8.1 Loki Log Alerts

Mount ops/loki-rules-w1437.yml into the Loki container:

```
volumes:
- ./ops/loki-rules-w1437.yml:/loki/rules/fake/w1437.yml:ro
```

Alerts route to AlertManager at `http://alertmanager:9093`.

8.2 Notification Webhooks

The deploy scripts can notify Slack or Teams:

```
export SLACK_WEBHOOK="https://hooks.slack.com/services/..."
# or
export TEAMS_WEBHOOK="https://outlook.office.com/webhook/..."
./scripts/deploy-w1437.sh
```

9. Known Risks

Risk	Mitigation
------	------------

Migration not run before deploy	deploy-w1437.sh fails fast; GitHub Actions workflow enforces order; --with-w1437-migration flag in deploy-vps.sh.
Indexes missing	Scripts verify indexes; Mongoose autoIndex builds them on startup if enabled.
Local changes lost on production host	--force flag required; script aborts on dirty working tree by default.
Rollback needed	rollback-w1437.sh automates code rollback and backup.
Long-running monitor forgotten	GitHub Actions workflow runs the full 30-minute monitor and reports result.

10. Sign-off

Role	Name	Sign-off	Date
Release owner			
DevOps / DBA			
On-call engineer			

11. Appendix: Required Compound Indexes

```
// AdvancedTicket
{ status: 1, 'sla.firstResponseAt': 1, 'sla.isBreached': 1, createdAt: -1 }

// NphiesClaim
{ 'nphies.submission.status': 1, 'nphies.submission.updatedAt': 1,
  'nphies.submission.submittedAt': 1 }
```

12. Appendix: Emergency Contacts

Add your team contacts here:

- On-call: _____
- DBA: _____
- Platform: _____
- Slack channel: _____